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City of West Lafayette, Indiana 
Board of Public Works and Safety 

MINUTES 

September 20, 2016 
8:30 a.m. 

Morton Community Center 
Multi-Purpose Room 

Members present were Bradley L. Cohen, Brooke E. Folkers, Jason D. Huber, and Thomas J. 
Kent.  Clerk Sana G. Booker presided. 

1. APPROVAL OF MINUTES 
a. September 13, 2016, Meeting 

Mr. Cohen moved to accept the minutes of the September 13, 2016, Board of Works 
meeting.  Ms. Folkers seconded the motion. 

The motion was adopted. 

2. NEW BUSINESS 
a. Agreement and Mutual Release of Claims: Northside Regional Lift Station and Force 

Main Improvements – R.L. Turner Corporation – WWTU 
WWTU Director Henderson stated that this is an agreement and mutual release of claims 
for the Northside Regional Lift Station and Force Main Improvements with R.L. Turner 
Corporation.  Mr. Henderson stated that due to an interruption of the contractual 
agreement with R.L. Turner Corporation, mediation was determined to be necessary to 
resolve a dispute about delays.  The final resolution was a settlement in the amount of 
$460,000.00 to be paid to R.L. Turner Corporation, of which $238,161.33 will be released 
from an escrow account.  Director Henderson stated that some of the funds will be 
reimbursed to the City as an SRF Loan Disbursement at a later time. 

Ms. Folkers moved that the agreement and mutual release of claims be approved.  Mr. 
Kent seconded the motion. 

Corporation Counsel Burns recommended that the Board approve the agreement.  

The motion was adopted. 

b. Final Contract Change Order No. 1: Northside Regional Lift Station and Force Main 
Improvements – R.L. Turner Corporation – WWTU 

WWTU Director Henderson requested approval for Final Contract Change Order No. 1 for 
the Northside Regional Lift Station and Force Main Improvements with R.L. Turner 
Corporation.  This final change order is a reduction in the amount of $189,548.07.  

Ms. Folkers moved that the Final Contract Change Order No. 1 be approved.  Mr. Huber 
seconded the motion. 

The motion was adopted. 
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c. Escrow Release Letter: Northside Regional Lift Station and Force Main Improvements 
– R.L. Turner Corporation – Stock Yards Bank & Trust – WWTU 

WWTU Director Henderson requested approval to release escrow to R.L. Turner 
Corporation in the amount of $238,161.33.  Director Henderson stated that they will also 
be entitled to the interest that has accrued over the years in the escrow account. 

Ms. Folkers moved that the escrow release letter be approved.  Mr. Cohen seconded the 
motion. 

Mr. Kent asked if this is the end of the City’s relationship with R.L. Turner Corporation, to 
which Corporation Counsel Burns responded that the law does allow a municipality to 
choose not to use a contractor under certain circumstances.  Counsel Burns stated that it 
would be within the Board’s power to use past history to deny approval in the future.   

The motion was adopted. 

d. Elevation: Officer First Class – Jordan Glick – Police 
Police Chief Dombkowski requested approval to elevate Second Class Officer Jordan 
Glick to a First Class Officer effective September 22, 2016.  Officer Glick’s new bi-weekly 
salary will be $2,221.38, with a $0.50 shift differential. 

Mr. Cohen moved that the elevation to First Class Officer for Jordan Glick be approved.  
Ms. Folkers seconded the motion. 

The motion was adopted. 

e. 2012 SRF Loan Disbursement Request No. 55: Northside Regional Lift Station and 
Force Main Improvements – Greeley and Hansen – WWTU 

WWTU Director Henderson requested approval of the 2012 SRF Loan Disbursement 
Request No. 55 to Greeley and Hansen in the amount of $9,500.00.  Director Henderson 
stated that this disbursement is for old invoices that had been put on hold while the R.L. 
Turner Corporation issue was being resolved.  These invoices were for all of Greeley and 
Hansen’s construction, administrative, and inspection services provided during the 
project. 

Mr. Huber moved that the 2012 SRF Loan Disbursement Request No. 55 with Greeley 
and Hansen be approved.  Mr. Kent seconded the motion. 

The motion was adopted. 

f. Claims 
i.  AP Docket $2,486,279.49 
ii.  AP Docket $285,930.78 
iii.  PR Docket $558,871.61 

Mr. Huber moved that the claims be approved.  Mr. Kent seconded the motion. 

There were no questions or comments about the claims. 

The motion was adopted. 
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g. Informational Items 
i. Project Payment List – WWTU 

There were no questions or comments about the listing. 
ii. Legal Budget & Expenses – Controller 

There were no questions or comments about the listing. 
iii. Park Board Dockets 

There were no questions or comments about the listing. 
iv. Purchasing Card Transactions 

There were no questions or comments about the listing. 

h. Other Items 
►Mayor John Dennis stated that this is Public Works Director Buck’s last week working 
for the City.  There will be an open house on Thursday from 2:00 p.m. to 3:30 p.m. for him.   

►Engineering Assistant Garrison updated on issues concerning the Happy Hollow 
Project.  He explained that there were a couple things that had become apparent with the 
creek when they first started the project.  The first one was with the new box structure that 
was put in by the State.  The width of the box has now changed the way the channel flows 
into it.  Mr. Garrison stated that the City is working on funding a project that will be able to 
realign the creek.  That work will not begin until 2017, and will be completed sometime in 
2018.  The problem right now is there is a lot of erosion that has already begun, and during 
heavy rain events it becomes even more apparent.  They have already begun the process 
of eliminating a section of wall that was originally part of the current contract.  Mr. Garrison 
stated that one option they had was to try to armor the creek in the current contract with 
Reith-Riley Construction Co., which did not fit into the City’s budget.  The other option was 
to wait until 2018 when the realignment of the creek was completed, which the City is no 
longer comfortable with that decision.  He stated that they have decided to bring in a 
second contractor who is able to work from the Parks side.  They will work to stabilize this 
as a temporary measure until the creek can be realigned.  Mr. Garrison requested the 
Boards approval to consider this an emergency armoring of the creek.  The second 
contractor will be able to start next week as time and material.  They are estimating the 
cost to be $60,000.00.  Mr. Garrison stated the second part is that there is a sanitary 
crossing that is elevated above the creek.  The Street Department has stabilized it over 
the course of the years by putting 55 gallon concrete filled barrels on the ends to support 
it.  He stated that they would like to protect this sanitary crossing better.  He explained that 
their goal would be to do this at the same time as the armoring of the creek, while the 
contractor is already there.  Mr. Garrison stated that what they would be proposing is a 
pile and trust system.  The armoring will be paid out of stormwater funds, and the pile and 
trust system will be paid out of wastewater funds.   

Corporation Counsel Burns stated that it requires a motion to authorize emergency work 
to be done. 

Mr. Cohen asked if this type of measure was allowed without being on the agenda, to 
which Counsel Burns responded yes.  The law requires that the circumstances that have 
occurred would result in a loss, which in this case would be a loss of property. 

Mr. Garrison responded that they have begun to cement-stabilize on the west side of the 
road. 

Counsel Burns stated that it would call for a finding by the Board that there is an 
emergency based on the circumstances as Mr. Garrison has described.  They would then 
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select a contractor.  They would then use the best method in the circumstance to get the 
best price possible, which would be compared to a quote method.   

Mr. Garrison explained that Atlas Excavating will be doing the work as time and material.  
They will be using a two man crew and a 450 excavator dozer to complete the task.  They 
are projecting the work to take a week and a half to complete.   

After discussion between Counsel Burns, Mr. Garrison, and Public Works Director Buck, 
it was decided that the not-to-exceed amount for this project should be $60,000.00.  In 
addition, there will be another $60,000.00 not-to 

.-exceed contract for the sanitary crossing. 

Counsel Burns asked for further elaboration in regards to the necessary need for speed 
for the potential of erosion for the road that has been installed.  Director Buck stated that 
they have been watching this since the culvert was initially installed, and have seen a 
gradual amount of erosion along the roadside as the creek comes along the entrance drive 
of Happy Hollow Park.  During the last couple of rain events there have been large 
boulders that have begun to move in piles, which is starting to cut the hill bank.  Director 
Buck explained that they are needing to get that protected within the next 2-3 weeks before 
it gets any worse, which would cause corrective work on the road. 

Mr. Kent asked if the State has been informed that their mandated culvert has caused 
additional problems. 

Director Buck responded that when the design was done originally, the existing culvert 
was a large pipe structure underneath the road.  We did a hydraulic analysis with our 
designer and then submitted it, which was approved.  The stage one design, which is 
about 25% -30% complete.  We can progress through the rest of the design that we got 
to the stage three design, which is about 75%-90% complete.  The Hydraulic section then 
changed their mind and said that the existing hydraulics of the existing culvert would not 
be approved, and we would need to replace that by a 7x16 foot box structure.  The new 
structure added approximately $250,000.00 to the project that was not originally budgeted.  
Director Buck stated that we submitted our e-mail that showed our original approval.  
Unfortunately, they have the ability to do that on a Federal-aid project and take no 
ownership in that decision.  We did not have time to change the already permitted 
environmental documents at that time.   

Mr. Kent asked if the water flow affects any of the property owners on the riverside, to 
which Director Buck responded not really.  There is some material that is being deposited 
because of the turbulence inside the box structure.  That material is moving down the 
creek behind those houses, and out into the Wabash River.  The realignment will help 
prevent that from happening, and help to make it not be as drastic when it does happen. 

Counsel Burns stated that there will need to be two separate motions of approval for the 
projects.  The first one will be a motion to proceed on an emergency basis to make an 
emergency repair to the streambed.  The second one would be a motion to repair a sewer 
line that is crossing the Happy Hollow Creek. 

Clerk Booker stated that she felt it was important for the Board to understand that this is 
an unusual situation.  The Board likes to have the information to review.  However, this is 
an emergency situation.   

http://www.westlafayette.in.gov/


BOARD OF WORKS MINUTES, September 20, 2016, CONTINUED 

222 N. Chauncey Ave.  West Lafayette IN  47906  (765) 775-5150 (TTY: 711)  email: clerk@westlafayette.in.gov 

Agendas, Minutes, and documents are available on the City Home Page at http://www.westlafayette.in.gov 

page 5 of 6 

Ms. Folkers moved to proceed on an emergency basis to make an emergency repair to 
the streambed.  Mr. Cohen seconded the motion. 

Mr. Cohen asked if there could be documentation presented at the next Board of Works 
Meeting to follow up with what is being approved today, to which Engineering Assistant 
Garrison replied yes.   

Counsel Burns confirmed with Director Buck that the amount approved was not to exceed 
$60,000.00. 

The motion was adopted. 

Counsel Burns stated that the repair of the sewer line project will not exceed $60,000.00.  

Ms. Folkers moved to repair a sewer line that crosses the Happy Hollow Creek.  Mr. Kent 
seconded the motion. 

The motion was adopted. 

►Police Chief Dombkowski stated that Global Fest was a successful event over the 
weekend.  The .1K to support breast cancer awareness that was put on by the YWCA was 
well attended on Saturday.  Chief Dombkowski stated that the Department will continue to 
stay active in all of the fall festivities coming up.  He reminded everyone that Purdue has 
another home football game this weekend. 

►Marketing and Grants Administrator Shaw stated that this Sunday from 10:00 a.m. to 
4:00 p.m. will be Art on the Wabash.  Ms. Shaw explained that this is one of the many 
ways the City supports local art.  There will be 41 juried artists, local musicians, and local 
food vendors at Tapawingo Park.   

►Public Works Director Buck stated that he appreciated the Board’s support for the 
Happy Hollow emergency that Mr. Garrison spoke about earlier.  He stated that this is a 
very rare occasion.  A rare emergency like this has only happened two or three times in 
his career with the City.  Director Buck expressed his gratitude and appreciation towards 
everyone he has worked with over the past twelve years.   

Clerk Booker responded to Director Buck by stating that she is the only Board of Works 
Member who has served on the Board for the last seven years.  She thanked him for all 
of his work, service, and time. 

►Purdue Police Chief Cox provided information on upcoming Purdue events.  Chief Cox 
stated that this weekend there is a home football game, which is the first of three in a row.  
The Big Ten Plus Grad Expo will be held this weekend.  There will also be a couple 5K 
runs taking place.  Purdue’s Girls in Aviation Day will be taking place on September 24, 
2016.  There will be a fall concert on September 30, 2016, for the first Big Ten Football 
game.  There is a block party taking place on Littleton Street from 6:00 p.m. to 9:00 p.m.  
The Bicentennial Torch Relay will take place on October 12, 2016.  Purdue’s Homecoming 
will be on October 15, 2016.  Chief Cox stated that their Emergency Preparedness Director 
prepares an outdoor large events document.  He was encouraged to make sure the West 
Lafayette Police were able to view that document.  Purdue Police have also been working 
with the City’s Engineering Department with the work around Russell Street in regards to 
the parking situation.   

http://www.westlafayette.in.gov/


BOARD OF WORKS MINUTES, September 20, 2016, CONTINUED 

222 N. Chauncey Ave.  West Lafayette IN  47906  (765) 775-5150 (TTY: 711)  email: clerk@westlafayette.in.gov 

Agendas, Minutes, and documents are available on the City Home Page at http://www.westlafayette.in.gov 

page 6 of 6 

3. ADJOURNMENT 
There being no further business to come before the Board, Mr. Cohen moved that the 
meeting be adjourned, and Clerk Booker adjourned the meeting. 
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